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Via FTP Site Submittal and/or Federal Express 

March 14, 2015 

Alison Hess, Standard Chlorine Chemical Co. RPM 
U.S. Environmental Protection Agency, Region 2 
Special Projects Branch 
Emergency and Remedial Response Division 
290 Broadway, 19th Floor 
New York, New York 10007-1866 

Re: Monthly Progress Report ̂  February 2015 
Standard Chlorine Chemical Co, Inc. Site 
Kearny, Hudson County, New Jersey 

Dear Ms. Hess: 

On behalf of the Performing Parties Group (Group), please find enclosed one hard copy of the 
February 2015 Monthly Progress Report for the Standard Chlorine Chemical Co. Inc. (SCCC) 
Site located in Kearny, New Jersey. This report has been prepared to address the monthly 
reporting requirements listed in Section V (Task 4 - Implementation of the RI/FFS Work Plan) 
of a Remedial Investigation/Focused Feasibility Study (RI/FFS) Statement of Work (SOW) 
issued by the United States Environmental Protection Agency (EPA) as Appendix A of an 
Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Focused 
Feasibility Study (Agreement) for the SCCC Site. Ah electronic copy of the report has been 
uploaded to the FTP site that has been established for the SCCC Site. 

Please feel free to contact me at (412) 279-3363 if you have questions concerning this submittal. 

Sincerely, J). 
James Zufirow, P.G. 
Project Manager 

cc: Jay Nickerson - NJDEP (via Federal Express) 
Leena Raut - EPA (electronic copy) 
Frances Zizila - EPA (electronic copy) 
Mitch Brourman - Beazer c/o TRMI (electronic Copy) 
Teresa Jordan - Tierra (electronic copy) 
Nelson Olavarria Cooper Industries, LLC (electronic copy) 
John McTigue - The Isosceles Group (electronic copy) 
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STANDARD CHLORINE CHEMICAL CO. INC. SUPERFUND SITE 
MONTHLY PROGRESS REPORT 

FEBRUARY 2015 

I. Actions Completed During the Reporting Period (February 2015) 

The Development and Screening of Remedial Alternatives Technical Memorandum was 
completed and submitted to EPA on February 23,2015. 

Preparation of the Remedial Investigation Report continued. 

Efforts continued to gain access to the New Jersey Department of Transportation 
(NJDOT) right-of-way to the south of the Site, as necessary, to facilitate the 
investigation of a localized area south of the Site and outside of the barrier wall (scope of 
work previously approved by EPA). KEY has secured Highway Occupancy Permits 
from NJDOT and is awaiting receipt from NJDOT of an acceptable access agreement 
which is necessary for work to proceed. 

H, Results of Sampling, Testis and Data Received by Respondents 

No data were received by Respondents during the reporting period, except for routine 
data associated with the operations and maintenance of Hydraulic Control Treatment 
System (HCTS). These data are Summarized on a quarterly basis in an appendix to the 
monthly progress reports. 

III, Work Planned for the Next Two Months (March and April 2015) 

An updated project scheduled was provided to EPA on March 6,2015. 

Implementation of the Cultural Resources Survey Work Plan will continue with the 
finalization of the documents and exhibit upon receipt of any input from EPA or other 
interested parties, 

The RI Report will be completed and submitted to EPA. 

The approved scope of work for investigation of a localized area south of the Site and 
outside of the barrier wall will be implemented pending access from the NJDQT. 

Preparation of the Focused Feasibility Study will be initiated. 

Monthly progress reports will continue to be prepared and submitted to EPA. 

IV. Problems Encountered/Anticipated Delays 

The Group requested and received from EPA a thirty-day extension of the deadline to 
submit the Remedial Investigation Report to EPA, The Remedial Investigation Report is 
now due on March 20,2015. 
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Completion of the Focused Feasibility Study is dependent upon the completion of the 
field investigation of a localized area south of the Site and outside of the barrier wall. 
Further delay in the finalization of an access agreement from the NJDOT could result in a 
delay of the FFS Report submittal. 

V. Operations and Maintenance Information 

Routine operations and maintenance activities were completed. A summary of operations 
and maintenance activities are provided on a quarterly-basis. The summary for the first 
quarter of 2015 will be included as an appendix the April 2015 monthly report. 


